

Approved For Release 2002/10/29 : CIA-RDP64-00360R000800040109-0

~~SECRET~~

ROUTING

Conte
DD/P
A/C/D

ch/03
That
Free
RT
X

CIRCULATE	INITIAL
X-REF	JM TH JMS WJH
	/
FILE	

TOR: 1445Z 8 MAY 59

ROUTINE

IN 09257

13

0570

CONFIDENTIAL

Ø73

25X1A

REF:	7789 (OUT 93348)
------	------------------

1. THIS MESSAGE IS FOR EUGENE KIEFER AND

2. SUBJECT: TASK CHANGE RECORD NBR 5.

3. PURSUANT TO REF CONTRACTOR IS PROCEEDING WITH THE FOLLOWING

WORK AND PROCUREMENT:

PLANT REARRANGEMENT

ESTIMATED COST

MOVE ENGINEERS

SECURITY PROVISIONS

EQUIPMENT

CALCULATORS

VAN DYKE

BRUNING PRINTER:

EQUIPMENT

INSTALLATION

DEVELOPER RACK -

25X1A

SECRET

Approved For Release 2002/10/29 : CIA-RDP64-00360R000800040109-0

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

25X1A

PAGE TWO 073 (IN 09257)

S E C R E T

INSTALLATION DESIGN (UTILITIES)

25X1A

ESTIMATED COST

4. THIS ESTIMATED COST IS SUBSTANTIALLY LOWER THAN SUM AUTHORIZED IN REF DUE TO THE FOLLOWING REDUCTIONS IN REQUIREMENTS.

A. REDUCTION DUE TO DECISION TO PURCHASE
ITEMS COSTING LESS THAN \$500 EACH WITH
CORPORATE FUNDS

B. REDUCTION DUE TO DECISION THAT CERTAIN
PLANT REARRANGEMENTS WHICH WERE CON-
TAINED IN ORIGINAL PRESENTATION WERE
ORDINARY REARRANGEMENT AND SHOULD BE
CHARGED TO OVERHEAD

25X1A

5. UNDER ESTABLISHED ACCOUNTING PROCEDURES, PLANT REARRANGEMENTS OF AN ORDINARY NATURE ARE CHARGED TO OVERHEAD. REARRANGEMENTS WHICH ARE REQUIRED PRIMARILY DUE TO SECURITY CONSIDERATIONS ARE, UNDER CONTRACTOR'S PRACTICES, DIRECT CHARGES. THE REARRANGEMENTS TO BE ACCOMPLISHED AS A DIRECT CHARGE, WHICH ARE NOTED ABOVE, ARE CONSIDERED TO BE REQUIRED PRIMARILY BY SECURITY CONSIDERATIONS AND UNDER CONTRACTOR'S PRACTICES MUST BE CONSIDERED AS DIRECT CONTRACT CHARGES.

6. SUGGEST THAT FUNDS REMAINING DUE TO ABOVE REDUCTION IN REQUIREMENTS BE APPLIED OR RETAINED FOR THE FOLLOWING:

A. PRIOR TO SUBMISSION OF THE REQUIREMENT WHICH RESULTED IN REF CONTRACTOR HAD ACCOMPLISHED CERTAIN REARRANGEMENTS WHICH WERE REQUIRED DUE TO THE UNUSUAL SECURITY CONSIDERATIONS OF THIS PROGRAM.

S E C R E T

S E C R E T

PAGE THREE [] 073 (IN 09257

THESE REARRANGEMENTS MUST UNDER THE POLICY ABOVE DESCRIBED BE TREATED AS DIRECT CHARGES: HOWEVER, NO ALLOWANCE HAS BEEN MADE IN ESTIMATED COST OR FUNDS FOR THIS WORK. ESTIMATED COST OF THIS WORK IS []

B. CONTRACTOR MUST SOON HAVE AUTHORITY TO PROCURE ADDITIONAL ITEMS. A LISTING OF THESE ITEMS WILL BE FURNISHED IN THE IMMEDIATE FUTURE.

7. PURSUANT TO ITEM 4 ABOVE THE ESTIMATED COST OF THE CONTRACT SHOULD BE INCREASED BY []

8. PURSUANT TO ITEM 6-A ABOVE THE ESTIMATED COST OF THE CONTRACT SHOULD BE INCREASED BY []

9. PURSUANT TO ITEM 4 ABOVE THE FIXED FEE SHOULD BE INCREASED BY [] (WHICH IS THE ESTIMATED COST OF SPECIAL REARRANGEMENT ITEMS) []

10. PURSUANT TO ITEM 6-A ABOVE THE FIXED FEE SHOULD BE INCREASED BY [] (WHICH IS THE ESTIMATED COST OF SPECIAL REARRANGEMENT ITEMS) []

11. BASED ON THE FOREGOING CONTRACTOR SUBMITS THE FOLLOWING CHANGE IN ESTIMATED COST AND FIXED FEE FOR TCR NBR 5.

	ESTIMATED COST	FIXED FEE	TOTAL
BASIC TASK			
TCR NBR 1			
TCR NBR 2			
TCR NBR 3			
TCR NBR 4			
TOTALS			

TCR NBR 5

S E C R E T

S E C R E T

PAGE FOUR [] 073 (IN 09257)

ADJUSTED TOTALS []

12. PURSUANT TO ITEM 7-B ABOVE THE REMAINING PORTION OF THE
AUTHORIZED [] AFTER APPLICATION OF [] TO THIS TCR NBR 5,
SHOULD BE RETAINED FOR FUTURE NEEDS UNDER THIS PROGRAM. 25X1A

END OF MESSAGE

S E C R E T